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1.0 Introduction 

1.1 Report Purpose 

This Semi-Annual Compliance Status Report has been prepared in compliance 

with Provision VI (Reporting Requirements) of the Consent Decree between the 

United States Environmental Protection Agency (EPA) and Plains All American 

Pipeline et al. al. (Plains) having an Effective Date of September 20, 2010. This 

provision of the Consent Decree requires that a semi-annual report be submitted 

to the United States Department of Justice and EPA Regions 6 and 7 summarizing 

the st~tus of Plains' effort.s towards compliance with Section V (Compliance 

Requirements) of the Consent Decree as well as the other specific reporting 

requirements of Section VI. This report covers the reporting period of March 1, 

2012 to August 31, 2012. 

1.2 Report Organization 

The Semi-Annual Compliance Status Report sections are generally organized to 

follow the requirements of Section V (Compliance Requirements) of the Consent 

Decree. The reporting requirements qf Section VI are addressed as specified by 

the Consent Decree within these report sections. For the purposes of this 

report, the capitalized term "Pipeline or Pipelines" has the definition presented 

in Sub-Paragraph 111.9.Q. of the Consent Decree. 

1.3 Period Covered by This Report 

The Consent Decree requires that a semi-annual report be provided to EPA by no 

later than six months after the Effective Date of the Consent Decree and every 

six months thereafter until the Consent Decree terminates. Under that 

requirement, the time period to be covered by the first semi-annual report 

would have been the six month period preceding the date of the report. This 

presented a logistical problem in ensuring that the semi-annual compliance 

status report provided data and certifications that covered the reporting period 

specified without missing the reporting deadline. The timing specified in the 

Consent Decree required that the end of the reporting period match the semi­

annual report deadline, which left no time to compile the required reporting 

data or prepare the report. 
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This issue was the subject of a telephone call with EPA Region 6 on February 24, 

2011. During that call, it was agreed that the period covered by the first Semi­

Annual Compliance Status Report would be from the Effective Date of the 

Consent Decree (September 20, 2010) until the end of the month preceding the 

reporting deadline. This agreement was documented in a follow-up e-mail from 

Nelson Smith (EPA, Region 6). Based on this agreement, this Semi-Annual 

Compliance Status Report covers the period from March 1, 2012 to August 31, 

2012. 

1.4 Total Miles of Pipeline Purchased, Acquired, or Sold 

During the reporting period covered by this Semi-Annual Compliance Status 

Report, and in accordance with Consent Decree Section VI, Sub-Paragraph 20.A., 

Item viii, Plains notifies the EPA that it did not purchase or acquire any Pipeline 

segments. 

1.5 Report Certification 

I certify under penalty of law that this document and all attachments were 

prepared under my direction or supervision in accordance with a system 

designed to assure that qualified personnel properly gather and evaluate the 

information submitted. Based on any personal knowledge I may have and my 

inquiry of the person or persons who manage the system, or those persons 

directly responsible for gathering the information, the information submitted is, 

to the best of my knowledge and belief, true accurate, and complete. I am 

aware that there are significant penalties for submitting false information, 

including the possibility of fine and imprisonment for knowing violations. 

Mark J. Gorman, Senior Vice President Date 
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2.0 Consent Decree Compliance ~tatus (Consent Decree Section V) 

The following sections present a summary of the status of compliance with each of the 

Provisions of Section V of the Consent Decree (CD) as of August 31, 2012. 

2.1 Enhanced Integrity Management and Corrosion Control 

2.1.1 IMP Requirements for Category I, 11-B and 111-B Pipelines 

(CD Sub-Paragraph 15.A.) 

During the reporting period covered by this Semi-Annual Compliance . 
Status Report, Plains has assessed, operated and maintained all Category 

I, Category 11-B and Category 111-B Pipelines in accordance with the 

requirements of Plains' Integrity Management Plan (IMP), subject to the 

requirements of sub-paragraph 15.G. of the Consent Decree. 

2.1.2 RSP Screening of Category 11-A, 111-A and IV Pipelines 

(CD Sub-Paragraph 15.8.) 

During the reporting period covered by this Semi-Annual Compliance 

Status Report, Plains has assessed, operated and maintained all Category 

11-A, Category Ill-A and Category IV Pipelines in accordance with the 

requirements of Plains' Risk Screening Program (RSP), subject to the 

requirements of sub-paragraph 15.G. of the Consent Decree. 

During the reporting period covered by this Semi-Annual Compliance 

Status Report, Plains has developed and implemented Action Plans 

detailing risk mitigation actions to address the risks or other anomalies 

found during the RSP in accordance with the Risk Category Schedule in 

the RSP. 

Plains maintains a database that tracks all pipeline segments subject to 

the RSP screening, their risk levels, the development of Action Plans and 

Elements and the implementation of the individual Action Elements. The 

Consent Decree requires that Plains report progress regarding the 

completion of any required milestones, including 11 
... summaries of the 

RSP Action Plans required pursuant to sub-paragraph lS.B. and a 
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description of actions taken pursuant to the RSP Action Plans during the 

preceding six months." 

In this report, Plains provides summary tables that present a snapshot of 

the progress towards completion of Action Plans and Action Plan 

Elements developed under the RSP during the reporting period covered 

by this report. The first table (Attachment A-1) illustrates Plains' 

progress towards the creation and approval of Action Plans emanating 

from the risk screening process. It is a report card that Plains uses to 

measure progress towards completion of required Action Plans based 

upon the initial risk screening and risk level assignment. This report card 

shows the number of Action Plans due to be completed during the 

reporting period (based upon the initial screening date and the risk level 

assignment, or subsequent reviews), the number completed, those 

instances where remedial measures were implemented in the event an 

Action Plan was not developed or approved within the program time 

limits, and the percent created and approved of the total due to be 

completed and approved. If the program is operating properly, this 

report card should show 100% completed and approved for each of the 

Districts for that reporting period. 

A second summary table (Attachment A-2) is a listing of Action Plan 

Elements and the progress towards their completion. This table lists each 

Action Plan Element by its unique tracking number, the district, the 

pipeline segment name, risk level, the Action Plan Element Category, the 

status of the Action Plan Elem~nt, and the proposed and actual 

completion dates. As this is a dynamic process, the table presents only 

those action plan elements that are scheduled to be completed within 

the current semi-annual reporting period. As with the previous table, if 

the program is operating properly, at the end of each semi-annual 

reporting period, all of the Action Plan Elements due to be completed 

during that reporting period should have "CPL" (complete) noted under 

the status column. 
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Integrity Management of Category II and Ill Pipelines 

(CD Sub-Paragraph lS.C.) 

During the reporting period covered by this Semi-Annual Compliance 

Status Report, Plains has operated and maintained all Category II-A and 

Category 111-A (Gathering) Pipelines in conformity with the safety 

requirements for rural gathering pipelines established in 49 CFR 

195.11(b). 

As of the Effective Date of the ·Consent Decree (9/20/10) and in 

accordance V.15.C.i.a. and b., Plains has: 

• identified all Category II-A and 111-A (Gathering) Pipeline 

Segments; and 

• developed and implemented a continuing education program in 

conformity with 40 CFR 195.444. 

As of July 3, 2010, Plains developed and implemented a corrosion control 

program in conformance with 49 CFR 195, Subpart H, in accordance with 

V.15.C.i.c. 

As of the Effective Date of the Consent Decree (9/20/10) and in 

accordance V.15.C.ii.a., Plains has identified all Category 11-B and 111-B 

(Low Stress) Pipeline Segments. A listing of the Category 11-B and 111-B 

Pipeline segments is provided in the summary table included in 

Attachment C to the report. 

In accordance with V.15.C.ii.b., Plains has completed baseline 

assessments required under Consent Decree provision V.15.C.ii.b. based 

on the total mileage of Category 11-B and 111-B Pipeline. As discussed in 

the previous semi-annual compliance status report dated March 15, 

2011, baseline assessments were completed on 72.6% of the Category li­

B and 111-B Pipeline operated by Plains as of January 3, 2011. This 

complied with the Consent Decree requirement that baseline 

assessments be completed at least 50% of the Category 11-B and 111-B 

Pipelines by January 3, 2011. 
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In the previous Semi Annual Compliance Status Report dated March 20, 

2012, Attachment C (Summary'of Baseline Assessment Status Through 

February 29, 2012 for Class 11-B and Class 111-B Pipeline Segments) 

provides a summary table listing the Pipeline segments covered by this 

provision of the Consent Decree and the status of baseline assessments 

for those segments through February 29, 2012. As of February 29, 2012, 

baseline assessments had been completed on 100% of the Category 11-B 

and 111-B Pipeline segments operated by Plains as of the Effective Date of 

the Consent Decree (September 20, 2010), and has therefore complied 

with Sub-Paragraph V.lS.C.ii.b. of the Consent Decree well in advance of 

the July 3, 2013 deadline. 

2.1.4 New Pipeline Acquisitions 

(CD Sub-Paragraph 15.0.} 

During the reporting period covered by this Semi-Annual Compliance 

Status Report, Plains did not acquire or sell any segments of Pipeline. 

Please note that in the table listing the newly acquired pipelines included 

in the previous semi-annual compliance status report (Attachment A-lL a 

number of newly acquired Category IV pipelines were characterized as 

"Proposed". This meant that t~ese particular pipeline segments were 

part of a larger system acquisition and had not yet been built as of the 

date Plains acquired the larger system. Since the segments were 

proposed and not yet built at the time of acquisition, they are not 

"Pipelines" under the Consent Decree definition. 

Also, in this same table are listed a pipeline segment that is characterized 

as "Inactive" (Route ID No. 12~78) and another that is characterized as 

"Retired" (Route ID No. 12892). Both of these pipelines had been 

emptied and purged by their previous owners prior to their acquisition by 

Plains. As a result, neither segment is a "Pipeline" under the Consent 

Decree definition unless and until they are placed back into crude oil 

service. 

The previous semi-annual compliance status report dated March 20, 

2012 covering the previous reporting period (September 1, 2011 to 

February 29, 2012) reported t~at newly acquired Category 111-A and IV 
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Pipeline segments acquired on September 8, 2011, November 1, 2011 

and February 1, 2012 were to be screened under Plains' RSP within 12 

months of their acquisition date. The RSP status reports for these 

Pipeline segments are provided in Attachment B. 

No new Category 11-A, Category 111-A or IV Pipeline segments were 

acquired during the reporting period covered by this report, so with the 

submission of the risk screening reports provided in Attachment B to this 

report, risk screening of all Ca~egory 11-A, Category 111-A and Category IV 

Pipeline segments acquired during the effective period of the Consent 

Decree to date have been risk screened in accordance with the Plains RSP 
' 

and Subchapter V.15.D.i. of the Consent Decree. 

2.1.5 Geographic information Systems (GIS) Mapping 

(CD Sub-Paragraph 15.E.) 

Plains completed initial digital mapping and Centerline Verification of all 

Pipelines operated by Plains as of May 1, 2010. Initial digital mapping 

and Centerline Verification of these Pipelines was completed by July 1, 

2010. 

2.1.6 Anode Beds, Internal Corrosion Control and Close Interval 

Surveys (CD Sub-Paragraph 15.F.) 

In the previous Semi-Annual Compliance Status Report, it was concluded 

that Plains had completed all of the requirements of Consent Decree Sub­

Paragraph V.15.F. During an internal Plains audit evaluating Consent 

Decree compliance conducted in April and May 2012, it was discovered 

that the number of anode bed replacements presented in Attachment E 

to the Semi-Annual Compliance Status reports dated March 20, 2011 and 

September 20, 2011 were incorrect. This issue is discussed in more detail 

in Sections 3.1 (Problems Identified During the Reporti.ng Period) and 3.2 

(Implemented or Planned Solutions to Problems Identified During the 

Reporting Period) of this report. 

As discussed in Sections 3.1 and 3.2 of this report, the reporting errors 

identified in Plains internal audit did not result in a violation of the 

Consent Decree requirements in Sub-Paragraph 15.F. The corrected 
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tables discussed in Section 3.iofthis report confirms that Plains has 

complied with the requirements of Sub-Paragraph 15.F. well within the 

deadline specified in the Consent Decree. 

2.1.7 Subsequent Revisions to Plains' IMP or RSP 

(CD Sub-Paragraph 1S.G.) 

No material changes to Plains' IMP or RSP have been made during the 

reporting period. 

2.2 Enhanced Pipeline Leak Detection 

(Consent Decree Paragraph 16) 

2.2.1 Weekly Aerial Patrols 

(CD Sub-Paragraph 16.A.) 

All active Category I, 11-A, 11-B, and 111-B Pipelines (including all Category I, 

11-A, 11-B and 111-B Pipeline acquired since the September 20, 2010) and 

those active Pipelines listed in Appendix A of the Consent Decree have 

been the subject of a weekly aerial, motor vehicle or foot patrol (weather 

permitting) in accordance with the requirements of Sub-Paragraph 16.A. 

of the Consent Decree. 

2.2.2 Implementation of API1130 Compliant CPM Detection 

(CD Sub-Paragraph 16.8.) 

All active (in service) Pipeline segments listed in Appendix B of the 

Consent Decree complied with the performance standards for 

Computational Pipeline Monitoring (CPM) Leak Detection set forth in API 

RP 1130 at the end of the March 1, 2011 to August 31, 2011 reporting 

period and as presented in the September 19, 2011 Semi-Annual 

Compliance Status Report. In addition, during that reporting period, 

Plains identified 30 additional Pipeline segments for installation of CPM 

equipment as required by Sub-Paragraph V.16.C.1 of the Consent Decree. 

As of the end of the March 1, 2011 to August 31, 2011 reporting period 

and as presented in the September 19, 2011 Semi-Annual Compliance 

Status Report, all of these 30 additional pipeline segments complied with 

the performance standards for Computational Pipeline Monitoring (CPM) 
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Leak Detection set forth in API RP 1130. This was well in advance of the 

December 31, 2011 deadline stipulated by Sub-Paragraph V.16.C.1 of the 

Consent Decree. 

Enhancement of API1130 Compliant CPM Leak Detection 

and Minimization of Slack-Line Operations 

(CD Sub-Paragraph 16.C.) 

The Consent Decree requires that an investigation of specific Pipeline 

Segments listed in Appendix B of the Consent Decree (as well as any 

Segments added to the Computation Pipeline Monitoring pursuant to 

Sub-Paragraph 16.6.) be the subject of an investigation that is designed 

to identify potential enhancements to Plains' leak detection capabilities 

and measures to minimize Slack-Line Operations or mitigate the effects 

of Slack-Line Operations on the CPM leak detection systems on those 

Pipeline Segments. 

It also requires that Action Plans be developed based upon the findings of 

the investigations described above, which will include one or more of the 

measures identified in 16.C.i.b.S. and any other actions Plains may take 

to improve the leak detection system and/or minimize Slack-Line 

Operations. 

The following sections summa~ize Plains' activities conducted in 

compliance with these requirements. 

2.2.3.llnvestigation 

Plains has completed the investigations specified in Sub­

Paragraph V.l6.C.i. evaluating the extent of Slack-Line Operations 

for all active (in service) Pipeline segments listed in Appendix B of 

the Consent Decree. Plains has also migrated each of these 

segments to the Telvent Oasis DNA Pipeline Monitoring (PLM) 

CPM application used in Plains' Midland, TX Operational Control 

Center in accordance with Sub-Paragraph V.l6.C.i.a. 
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A table summarizing the current CPM compliance status of each 

of these segments along with the findings from the investigation 

of each segment is presented in Attachment C-1. 

In addition, Plains has identified 30 additional pipeline segments 

as required by Sub-Paragraph V.16.B. of the Consent Decree. 

Plains completed the evaluation of the extent of Slack-Line 

Operations for these additional pipeline segments in accordance 

with Sub-Paragraph V.16.C.i.b. during the previous reporting 

period. Plains also migrated each of these segments to the 

Telvent Oasis DNA Pipeline Monitoring (PLM) CPM application 

used in Plains' Midland, TX Operational Control Center in 

accordance with Sub-Paragraph V.16.C.i.a. 

A table summarizing the current CPM compliance status of each 

of these segments along with the findings from the investigation 

of each segment is presented in Attachment C-2. 

2.2.3.2 Action Plans 

Plains has developed o'r is developing Action Plans based upon the 

findings of the investigations discussed in the previous section in 

accordance with Sub~P~ragraph V.16.C. of the Consent Decree. Of 

the 110 Pipeline segment investigations conducted to-date (80 

segments from Appendix B and 30 additional segments identified 

by Plains), a total of 26 concluded that no actions need be taken. 

The remaining 84 Pipeline segment investigations concluded that 

an Action Plan needed to be developed and implemented. As of 

the reporting deadline for this report (August 31, 2012), 66 Action 

Plans were developed and have been completed, 18 Action Plans 

were developed and their implementation is in progress. As of 

the March 31, 2012 deadline stipulated by the Consent Decree all 

of the Action Plans req'uired pursuant to Sub-paragraph V.15.C.ii 

of the Consent Decree have been developed and have either been 

completed or are being implemented. A summary of the 

development and implementation status of these Action Plans as 

well as their completio~ dates is also included in the summary 

table presented in Attachments C-1 (for the Appendix B Pipeline 
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segments) and C-2 (for the additional 30 Pipeline segments). 

2.3 Requirements for Replacement and/or Substitute Breakout Tanks 

(Consent Decree Paragraph 17) 

Plains complies with the requirements of this paragraph of the Consent Decree 

through its Management of Change (MOC) process. A Management of Change 

(MOC) form is required for any activity requiring the use of a substitute or 

breakout tank. If a substitute or breakout tank is required, an evaluation of the 

substitute or breakout tank storage volume adequacy and an evaluation of the 

adequacy of the secondary containment must be reviewed and verified by those 

Plains personnel approving the MOC form. 

2.4 Personnel and Training 

(Consent Decree Paragraph 18) 

2.4.1 Position Preservation 

(CD Sub-Paragraph 18.A.) 

During the reporting period covered by this semi-annual report, Plains 

has staffed and preserved the positions listed in Sub-Paragraph V.18.A of 

the Consent Decree. 

2.4.2 Employee Training 

(CD Sub-Paragraph 18.C. and 18.D.) 

During the reporting period covered by this semi-annual report, all 

personnel assigned to operate and maintain Category 111-A and IV 

Pipelines have been trained or maintained their training in conformity 

with the Operator Qualification requirements of 40 CFR 195. 

During the reporting period covered by this semi-annual report, sixty­

three (63) new pipeline controller applicants were pre-screened using a 

computer simulator-based console operator assessment (Cobra). 

As of December 31, 2010 Plains has trained field personnel performing 

Pipeline maintenance in proper Pipeline cleaning techniques and 
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procedures. As new employees are hired this training is included in their 

on-going training. 

2.5 Permits 

(Consent Decree Paragraph 19) 

No federal, state or local permit or approval was required to fulfill any 

compliance obligation in Section V of t he Consent Decree during the reporting 

period of this report that would requi re, or have the potential to require Plains 

to seek relief under the provisions of Section VIII (Force Majeure) of the Consent 

Decree. 
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3.0 Compliance Problems During the Reporting Period 

3.1 Problems Identified During the Reporting Period 

Problem #1 - Anode Bed Replacement 

During an internal Plains audit evaluat ing Consent Decree compliance conducted 

in April and May 2012, it was discovered that the number of anode bed 

replacements presented in Attachment E to the Semi-Annual Compliance Status 

reports dated March 20, 2011 and September 20, 2011 were incorrect. 

Specifically, it was determined that anode bed replacements on pipelines not 

covered by the Consent Decree (natu ral gas, propane and refined product 

pipelines) had been included in the counts provided in these reports. 

Problem #2 - Pipeline Re-Assessment Oversight 

Pipeline Segment Name: 

Pipeline Segment Length: 

District : 

Consent Decree Categorization : 

Valero Connection, Line 031 LAR 

Connection to Terminal 2 

175 feet 

Long Beach 

Class I 

This pipeline segment is a short (175-foot ) connecting pipeline between the L048 Line 

31 LAR Connection to Terminal 2 Mainline and the Valero Tank Farm in Los Angeles, CA. 

The L048 Line 031 LAR Connection to Terminal 2 (including the Valero Connection) was 

identified as Class I during the initial categorizat ion of all pipeline segments in 

accordance with the Consent Decree in 2006. At the time of categorization, this 

segment had been subject to a hydrostatic test in 2005 and was due for reassessment 

by no letter than May 2011. 

In preparation for the re-assessment of t his pipeline, improvements were made to the 

mainline to allow it to be assessed using in-line inspection (ill) methods. Ill assessment 

was completed in early 2011 in accordance with Plains' IMP. 

During an internal review of assessment records in May 2012, it was discovered that of 

the 20,365 feet that was assessed in 2005, the 175-foot section had not been included 

in the Ill assessment conducted in early 2011. The shortness of this connection and the 

limitations of the right of way had made it impractical to include it in the Ill assessment 

effort. 
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After discovery of this oversight, the Plains Pipeline Integrity Group evaluated several 

options for re-assessing the Valero Connection, settling on hydrotesting since it could be 

used to assess the current threats, could be completed quickly and would not require 

modifications to the pipeline to accomplish as would Ill . 

The valve locations on L048 Line 31 LAR Connection to Terminal 2 and the Valero 

Connection make it impossible to isolate the Valero Connection from a portion of the 

L048 Line 31 LAR Connection to Terminal 2 pipeline. As a result, hydrotesting of the 

Valero Connection required shutting down and hydrotesting a portion of the L048 Line 

31 LAR Connection to Terminal 2 pipeline concurrent with the Valero Connection. This 

took some time to coordinate, but was completed in July 2012; bringing the Valero 

Connection portion of the L048 Line 031 LAR Connection to Terminal 2 pipeline into 

compliance with Plains' IMP and Sub-Paragraph V.15.A. of the Consent Decree. 

3.2 Implemented or Planned Solutions to Problems Identified During 

the Reporting Period 

Problem #1 - Anode Bed Replacement 

Included in Attachment D to this report are revised tables reflecting the 

corrected anode bed replacement counts (and associated costs) based upon a 

thorough review of anode bed replacement records for 2010 and 2011. These 

counts include only those pipelines covered by the Consent Decree. A revised 

table has been provided in Attachment D for each of the two Semi-Annual 

reports that were in error: 

• March 20, 2011 covering the reporting period of September 20, 2010 to 

February 28, 2011 and the remainder of 2010 for the purposes of this 

requirement of the Consent Decree; and 

• September 20, 2011 covering t he reporting period of March 1, 2011 to 

August 16, 2011. 

A third table has been provided in Attachment D that covers the remainder of 

2011 (August 17, 2011 through December 31, 2011). 

The Consent Decree goal of 120 Anode Bed installations/replacements must be 

completed in calendar years 2010 and 2011. The tables included in this report 

reflect a total number of anode beds installed or replaced in calendar years 2010 
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and 2011 of 160. This is well in excess of the Consent Decree requirement of 

120. 

Although the anode bed installation/replacement tables contained in 

Attachment E to the March 20, 2011 and September 20, 2011 reports were in 

error, Plains was never out of compliance with the Consent Decree 

{Subparagraph V.15.F.) . 

Problem #2 - Pipeline Re-Assessment Oversight 

The Valero Connection portion of the L048 Line 031 LAR Connection to Terminal 

2 pipeline has been called out as a separate pipeline segment in the database 

Plains uses to monitor pipeline assessment status in accordance with the Plains 

IMP. It has been noted that though the L048 Line 031 LAR Connection to 

Terminal 2 pipeline can be assessed using Ill, the Valero Connection (and a 

portion of the L048 Line 031 Connection to Terminal 2 pipeline) must be 

assessed through hydrotesting. 
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4.0 Consent Decree Violations or Force Majeure Events 

During the reporting period covered by this Semi-Annual Compliance Status Report, no 

Consent Decree violations or Force Majeure Events occurred. 
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ATTACHMEINT A-1 

Status of Action Plan Development and Implementation under 
I . 

the Risk Management Program (RMP) 
I 

Risk Screening Program fction Plan Creation 

Report aard 



- - - - -
District Due for Creation 

Abbeville i 

Bakersfield 11 

Belfield 36 

Casper 8 

C::olorado Gity 16 

Corpus Christi 2 

Cushing~ 18 

Cushing Terminal 0 

East CSt Terminal 0 

Evanston 18 
.. 

Heidelberg 14 

Kilgore 0 

long Beach 0 

Midland Basin 0 

Permian E '14 

Permian N 17 

Permian's 16 

Russell 32 

Wichita Falls 0 

Totals 204 

- - - - -·- -
RSP District Report Card 

Reporting Period: 03/01/2012 - 08/31/2012 

(Plan Preparation & Approval) 

- - - - - -
ACTION PLAN CREATION - Number of Action Plans to create & approve for this Reporting Period 

Approved on Time 

2 
\ 

,:_, 

11 

·35' 

8 

16. 
' --

2 

is' 

0 

·O ' 

18 

14 

0 

Oc 

0 

H 

17 

14 
- - -·-

24 

0 

190 

AP's With Due Dates 
Between Today and Remedial Action Taken or 

08/31/12 Approved within 30 Days 

0 o· 

0 0 

·0 1 

0 0 
.. 

'Q ~o· 
-· __ , __ .. .... 

0 0 
.,. 

.·o - . 0) 

0 0 

0. '' ti 
.... 

0 0 
.. 

" 

,Q .6 

0 0 

0 0 

0 0 

'0 .3 
... 

0 0 
-

0. 2· 
.. 

0 8 

0 . o: 
0 14 

Report Updated: 9/12/2012 

Print Date: 9/12/2012 

%Created & Approved w/ 
in Program Guidelines Comments 

lob% 

100% 

1.QO%• 
AP's .approv!!d durlfll rtirm!dlal measures 

. develOpment period (30 days) 

100% 

100% 

100% 

100'W 

100% 

;100% 

100% 

. 100% 

100% 

' 
;100% 

100% 

1()0% 
• AP's appnllled dtir!ils ~medlal·rrieasures 

developinent period t30days) . 

100% 

AP's ;ii>iiovo:ddurinlremedlal inea5u~ 
1~ development i>erlOd (30'days) 

100% 
AP's appnllled durlnm ~medial measures 
development period (30 days) 

100% 

100% 

-
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ATTACHMENT A-2 

Status of Action Plan Development and Implementation under 

the Risk Management Program (RMP) 

Action Plan Element Implementation Status 



I APE's Completed 3/1/2012 thru 8/31 /2012 ~ salesforce.com- Unlimited Edit.. . Page 1 of 4 

I APE's Completed 3/1/2012 thru 8/31/2012 Number of records 113 
Displaying records 1 - 113 

I I Action Plan Element District Name Pipeline Segment Name Risk Level AP Element Category AP Status Actual Completion Date 

14178 Cushing 
Alma Corner Jet to 

IV Idle Isolate Purge CPL 3/9/2012 

I Tussy 

14179 Permian E CW Merchant Ill 
Evaluate & Enhance CPL 4/30/2012 
ROW & Markers 

I 
East Ackerly Dean 187 

14181 
Colorado to Chevron Tract 74 Ill Other CPL 3/21/2012 
City ( w/ Dean Unit 168 

&Chevron 74) 

I 1646 Permian E Spraberry to Ill Rehab or Replace CPL 5/26/2012 
Greenwood Pipe 

1658 Permian E Sulfur Draw to Ken IV Rehab or Replace CPL 6/5/2012 
Cox 6" Pipe 

I 22356 Permian N State of NM Net. 1 6in Ill Other CPL 3/30/2012 
Steel (WTI) 

22357 
Corpus George West Ill Conduct Ill CPL 5/21/2012 

I 
Christi 

2415 Russell 
Pratt to Pleasant Ill Conduct Ill CPL 6/21/2012 
Ridge 

I 
24405 Permian E Douglas to Patterson Conduct Ill CPL 4/23/2012 

Evaluate & Enhance 
24406 Permian E Douglas to Patterson Cleaning Pig CPL 4/30/2012 

Program 

I 24408 Permian E Douglas to Patterson Conduct Ill CPL 3/29/2012 

24409 Permian E 
Tract 1 Launcher to IV Idle Isolate Purge CPL 3/27/2012 
Douglas 

I 
24411 Permian E Woody E IV Idle Isolate Purge CPL 4/20/2012 

24412 Permian E 
Waddell 542 (w/ PJL IV Idle Isolate Purge CPL 4/11/2012 
168) 

I 
2642 Russell Colby to Sharon Ill Conduct Ill CPL 6/28/2012 

2881 Russell 
Patterson to Wolf Ill 

Rehab or Replace CPL 5/11/2012 
Mainline Pipe 

2883 Russell Sooby to Wolf Ill Conduct Ill CPL 6/19/2012 

I 2885 Russell 
Wolf to Eubanks (w/ Ill Conduct Ill CPL 6/20/2012 
Laterals) 

3015 Permian N Mallet 64 Ill Conduct Hydro CPL 6/22/2012 

I 3322 Russell Laverne to Stockholm Ill Rehab or Replace CPL 3/7/2012 
Pipe 

33987 Permian E Bigby 6" ML IV Idle Isolate Purge CPL 6/28/2012 

I 33988 Permian E Bigby Whitehouse to IV Idle Isolate Purge CPL 6/25/2012 
Sohio Pump 

33989 Permian E SOU 77, 78, 80 Lateral IV Idle Isolate Purge CPL 6/21/2012 

I 33990 Permian E 
Bigby Whitehouse- IV Idle Isolate Purge CPL 6/23/2012 
Sohio Pump Lateral 

33991 Permian E 
SOU 110, 110-A, 110-

IV Idle Isolate Purge CPL 6/21/2012 
B, 138-A 

I 33992 Permian E 
Bigby 197A- IV Idle Isolate Purge CPL 6/20/2012 
Whitehouse 

33993 Permian E 
sou 132 & 133- IV Idle Isolate Purge CPL 6/22/2012 

I Whitehouse 

I https://nal O.salesforce.com/aOG/x?fcf=OOBF0000006GNyn&rolodexlndex=-... 9/12/2012 



I APE's Completed 3/1/2012 thru 8/31/2012 ~ salesforce.com- Unlimited Edit... Page 2 of4 

I 33994 Permian E SOU 156 & 157-A IV Idle Isolate Purge CPL 6/21/2012 

33995 Belfield Fryburg to Hwy 10 Ill Conduct Ill CPL 7/27/2012 

I 33997 Belfield Hwy 10 to Dickinson Ill Conduct Ill CPL 7/27/2012 

33999 Belfield Dickinson to Dodge II Conduct Ill CPL 7/10/2012 

34001 Cushing 
E Velma Sims to ML 

Ill Idle Isolate Purge CPL 3/9/2012 

I Tie In 

34002 Cushing 
N Alma Penn Unit to 

Ill Idle Isolate Purge CPL 3/9/2012 ML Tie In 

I 
34019 Heidelberg Laurel6" IV Idle Isolate Purge CPL 3/19/2012 

34020 Heidelberg 
Laurel Tie-in to 

IV Idle Isolate Purge CPL 4/19/2012 Eucutta 8" 

I 
34021 Russell Leiker Suction IV Idle Isolate Purge CPL 6/1/2012 

34022 Russell Agatha IV Idle Isolate Purge CPL 6/1/2012 

34023 Russell Leiker Discharge IV Idle Isolate Purge CPL 6/1/2012 

I 
34024 Russell Lulu IV Idle Isolate Purge CPL 6/1/2012 

34031 Russell Miller Suction Ill Idle Isolate Purge CPL 8/1/2012 

34032 Russell 
Ulrich Witt Discharge 

Ill Idle Isolate Purge CPL 8/1/2012 

I 
(w/ Poly Suction) 

34044 Russell Huber Suction (Poly) Ill Rehab or Replace 
CPL 8/1/2012 Pipe 

34067 Permian S North 4" Sweet IV Idle Isolate Purge CPL 4/4/2012 

I 34068 Permian S Bass Walton "A" IV Idle Isolate Purge CPL 4/4/2012 

34069 Permian S JL Johnson B Mtr 44 IV Idle Isolate Purge CPL 4/4/2012 

I 34101 Permian N Vacuum Tie In to Lea Other CPL 5/14/2012 Stn 

' Anderson Ranch to 34 34102 Permian N 
Junction Other CPL 5/14/2012 

I 34115 Colorado Snyder B1 IV Idle Isolate Purge CPL 5/1/2012 City 

34142 Colorado Canon 503 II Rehab or Replace CPL 3/20/2012 

I 
City Pipe 

: 34143 
Colorado Standline Stk SA & 

Ill 
Rehab or Replace 

CPL 3/1/2012 
City Glo Pipe 

. 34220 Permian N AECoe Ill 
Rehab or Replace 

CPL 7/5/2012 

I Pipe 

34225 Permian N 
Vacuum Tie In to Lea 

Other CPL 5/15/2012 Stn 

I 3464 Cushing Tatum to H&M Corner Ill Rehab or Replace CPL 4/24/2012 
Pipe 

3537 Kilgore Nettleton to Texoma Ill Conduct Ill CPL 4/25/2012 

I 3844 Casper Sussex B2 to Sussex Ill Rehab or Replace CPL 6/7/2012 Stn Pipe 

Russ Jet to LaBarge 3937 Evanston Station Ill Conduct Ill CPL 6/14/2012 

I . Carter Creek to 
3957 Evanston Whitney to Divide Ill Conduct Ill CPL 7/17/2012 

Station 

4001 Permian N State Warn A/C #1 Ill Other CPL 4/24/2012 

I (WTI) 

4022 Bakersfield 
Yowlumne to Metson IV Conduct Ill CPL 3/14/2012 
(Line 310) 

I 
I https :/ /na1 0 .salesforce.com/ aOG/x?fcf=OOBF0000006GNyn&rolodexlndex=-... 9/12/2012 



I APE's Completed 3/1/2012 thru 8/31/2012 ~ salesforce.com- Unlimited Edit... Page 3 of4 

I Colorado Chevron Tract 74-
4027 City 

Good Sta (w/ T J Good II Conduct Ill CPL 6/7/2012 
38) 

I Colorado Chevron Tract 74-
4028 City 

Good Sta (w/ T J Good II Other CPL 6/6/2012 
38) 

I 
4052 Belfield RC 33-17 Ill Idle Isolate Purge CPL 6/21/2012 

4080 Belfield 6-23 Miller IV Other CPL 3/26/2012 

4081 Belfield Miller Tie-In to Rhame 
Ill Other CPL 3/26/2012 

I 
Sta 3" 

41312 Permian E Kelley IV Other CPL 7/23/2012 

41313 Permian E Cross Timbers IV Other CPL 7/23/2012 

I 
41314 Permian E Holly IV Other CPL 7/23/2012 

4233 Russell Koblitz Discharge IV Conduct Ill CPL 4/21/2012 

42735 Permian S HSA283 IV Idle Isolate Purge CPL 5/1/2012 

I 42736 Permian S Estes 12 to 298 Sta II Rehab or Replace 
CPL 6/8/2012 

Pipe 

4382 Kilgore 
Haynesville to Mid 

Ill Conduct Ill CPL 8/23/2012 
. Valley Station 6" 

I 4384 Permian E Iraan to Centurian 16" IV Idle Isolate Purge CPL 3/22/2012 

Colorado China Grove to WTG 4394 City 4" Sour IV Idle Isolate Purge CPL 3/26/2012 

I 4404 Wichita Falls 
Basin Manifold to Ill Conduct Ill CPL 3/2/2012 
Enbridge Manifold 24" 

4406 
Cushing Plains to Enbridge Ill Conduct Ill CPL 7/29/2012 

I 
Terminal North Delivery 24" 

44153 Russell Mermis Lateral IV Idle Isolate Purge CPL 5/15/2012 

44157 Permian E South 6" ML IV Idle Isolate Purge CPL 6/14/2012 

I 
; 44158 Permian E South 6" ML IV Idle Isolate Purge CPL 7/25/2012 

44159 Permian E 181A&186Ato6" 
IV Idle Isolate Purge CPL 6/14/2012 South 

I . 44160 Permian E 
181A & 186A to 6" 

IV Idle Isolate Purge CPL 7/17/2012 
South 

SOU Tract 112A-
44161 Permian E Cauble Pump 

IV Idle Isolate Purge 'cPL 8/30/2012 

I 44166 Permian N Central Robertson IV 
Evaluate & Enhance 

CPL 6/11/2012 
ROW & Markers 

44167 
Colorado Brennand 2" II Other CPL 7/27/2012 

I 
City 

44188 Kilgore Haynesville Stg to Ill Conduct Ill CPL 3/6/2012 
Haynesville Stn 4" 

Wink North to Wink 

I 44210 Permian S East All American PL IV Idle Isolate Purge CPL 7/6/2012 - 16" 

4422 Permian S 
Wink East to Kinder 

Ill Other CPL 4/18/2012 

I 
Morgan 8" 

44245 Abbeville Black Elk Block 45 Ill Conduct Hydro CPL 3/31/2012 

44246 Abbeville Stone Energy Ill Conduct Hydro CPL 3/31/2012 

I 
44247 Abbeville Comingling (Targa) Ill Conduct Hydro CPL 3/31/2012 

44248 Abbeville Johnson Bayou Gath 
Ill Conduct Hydro CPL 3/31/2012 

ML 

I 
44249 Abbeville Williams 6" to 1 0" Ill Conduct Hydro CPL 3/31/2012 

44250 Abbeville Stingray 6" Lateral Ill Conduct Hydro CPL 3/31/2012 

I https :/ /na1 0 .salesforce.com/ aOG/x?fcf=OOBF0000006GNyn&rolodexindex=-... 9/12/2012 



I APE's Completed 3/1/2012 thru 8/31/2012 ~ salesforce.com- Unlimited Edit... Page 4 of4 

I 44251 Abbeville 
Sabine Pass Dock Ill Conduct Hydro CPL 8/15/2012 
Line 10" 

I 4430 
Midland 

Mesa to Centurian 1 0" Ill Other CPL 3/28/2012 
Basin 

SOU 51, 52, ect. 
45665 Permian E 

Lateral 
IV Idle Isolate Purge CPL 6/21/2012 

I '45667 Permian E 
Sulfur Draw to Ken 

IV Idle Isolate Purge CPL 617/2012 
Cox6" 

4567 Permian E Garden City 40 Ill Idle Isolate Purge CPL 3/28/2012 

I N Fee LACT to Main 
Evaluate & Enhance 

4589 Permian E 
Pump Ill Cleaning Pig CPL 6/29/2012 

Program 

I 
4590 Evanston 

Shell (Taylor) Texaco II Conduct Ill CPL 7/24/2012 
Truck to ML 

Upton to Tippet ML 
. 4601 Permian E (W/ Pembrook 65 & IV Conduct Ill CPL 4/2/2012 

I 
NPSU Battery leases) 

4603 Permian E Tippett - Tippett "Y" IV Conduct Ill CPL 4/26/2012 

4605 Permian E 
Patterson to Tippet Y 

IV Conduct Ill CPL 4/24/2012 
6" ML 

I 4607 Permian E 
Tippett "Y" to 

IV Conduct Ill CPL 4/25/2012 
Spraberry 

Block 6 (Formerly = 

I 4628 Permian N Wagner HR -Apache Ill Conduct Ill CPL 5/16/2012 
Tie In) 

4663 Belfield BSMU 32-01 ML 6" Ill Conduct Ill CPL 5/22/2012 

I 4682 Belfield 
Pederson #1 to Tveit 

IV Other CPL 3/26/2012 
#1 

4693 Belfield Dynneson 12X-5 IV Other CPL 6/21/2012 

Evaluate & Enhance 

I 4959 Permian E Karen IV Inhibitors or CPL 3/30/2012 
Biocides 

Evaluate & Enhance 

I 
4964 Permian E Casey Lynn & Sloan IV Inhibitors or CPL 3/30/2012 

Biocides 

Caballos to ML (Route 
Evaluate & Enhance 

6228 Permian S IV Inhibitors or CPL 3/30/2012 
ID 11780) 

Biocides 

I • 6229 Permian S Davidson 42 IV Other CPL 617/2012 

6374 
Colorado 

Kirkpatrick Skelly Sta Ill Other CPL 3/1/2012 
City 

I Cauble Discharge w/ 
7031 Permian E Laterals (Cauble Ill Other CPL 5/24/2012 

Gathering) 

I. 
Copyright© 2000-2012 salesforce.com, inc. All rights reserved. 
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ATTACHMENT B 

RSP Screening Summary for Acquired Pipelines 

Pipelines Due for RSP Screening March 1, 2012 through 

August 31, 2012 
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Caballos to ML (Route ID 11780) 

Information 

Pipeline Segment Caballos to ML (Route ID 11780) 
Name 

RSP Risk 1 03-Pitchfork Gath & Thomas ML 
Screening log 

Pipeline Segment 06.01 
ID 

Risk Screening 103.06.01 
Record No 

District Permian S 

Division sw 
Region Western Region 

Materials 

Vr Built 9/8/2011 

length (ft) 4,431 

Length (mi) 0.84 

Material Steel 

Grade X 52 

Nom OD (in) 4.500 

Seam ERW 

Girth Joint ARC 

• Close Window 
• Print This Page 
• Expand All 1 Collapse All 

Risk Level IV 

Risk Color • 
Risk Level Date 11/10/2011 

Review Date 11/10/2011 

Next Review Date 11/10/2016 

Owner P/L Integrity 

Override Nom WT ~ 

Nom WT(in)* 0.237 

Multiple N 
Diameters 

Multiple Diameter 
Info 

Material 
Description 

Seam Description 

Girth Joint 
Description 
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~alefo~.com. 

Legg Federal 6" (Route ID 12920) 

Information 

Pipeline Segment Legg Federal 6" (Route ID 
Name 12920) 

RSP Risk 54-Poker Lake Gathering 
Screening Log 

Pipeline Segment 18 
ID 

Risk Screening 54.18 
Record No 

District Permian S 

Division SW 

Region Western Region 

Materials 

YrBuilt 21112012 

Length (ft) 14,603 

Length (mi) 2.77 

Material Steel 

Grade X42 

Nom OD (in) 6.625 

Seam ERW 

Girth Joint ARC 

• Close Window 
• Print This Page 
• Expand All I Collapse All 

Risk Level IV 

Risk Color • 
Risk Level Date 312312012 

Review Date 711212012 

Next Review Date 711212017 

Owner PIL Integrity 

Override Nom WT ./ 

Nom WT(in)* 0.277 

Multiple N 
Diameters 

Multiple Diameter 
Info 

Material 
Description 

Seam Description 

Girth Joint 
Description 
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127-South Texas Gathering~ salesforce.com- Unlimited Edition Page 1 of3 

127-South Texas Gathering 

Information 

RSP Risk 127-South Texas Gathering 
Screening Log 

Name 

Risk Screening 127 
LogiD 

Region Eastern Region 

District Corpus Christi 

Risk Screening Meeting Log 

Pipeline System 

State 

Meeting Location 

System Information 

Created By Richard Bayle, 4/26/2012 3:33 
PM 

RSP Pipeline Segments 
Light Ranch 4" (Route 1012851) 

Pipeline Segment ID 01 
Review Date: 5/9/2012 

Vivion 4" (NR Segment, Route ID 12852) 

Pipeline Segment ID 02 
Review Date. 5/9/2012 

Lassester & Eppright 4" (Route ID 12854) 

Pipeline Segment I D 03 
Review Date 5/9/2012 

Brisco Ranch 4" (Route ID 12864) 

Pipeline Segment ID. 04 
Review Date 5/9/2012 

Brisco Ranch 6" (Route ID 12863) 

Pipeline Segment ID. 05 
Review Date 5/9/2012 

• Close Window 
• Print This Page 
• Expand All 1 Collapse All 

Owner P/L Integrity 

Meeting Date 

Division SO 

Pipeline 
Subsystem 

County/Parrish 

Last Modified By Richard Bayle, 4/26/2012 3:33 
PM 

https:/ /na1 O.salesforce.com/aOPF0000006ETx7 /p?retURL=/aOPF0000006ETx7 9/12/2012 
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127-South Texas Gathering~ salesforce.com- Unlimited Edition 

Brisco Ranch 1A 8" {Route 10 12855) 

Pipeline Segment ID 06 
Review Date 5/9/2012 

COP 3 4" {Route 10 12868) 
Pipeline Segment ID 07 

Review Date 5/9/2012 

COP 2 to COPS Tie In {Route 10 12865 & 12870) 

Pipeline Segment ID 08 
Review Date 5/9/2012 

COP 4 (Route 10 12871) 

Pipeline Segment ID. 09 
Review Date 5/9/2012 

COP 1 {Route 10 12872) 

Pipeline Segment ID 10 
Review Date 5/9/2012 

COP 4" to 6" Crossover {Route 10 12871) 

Pipeline Segment ID 11 

Review Date, 5/9/2012 

COP 5 to Catarina Terminal 8" {Route 10 12853) 

Pipeline Segment ID 12 
Review Date 5/9/2012 

Boldt 6" {Route 10 12857) 

Pipeline Segment ID 13 
Review Date 5/9/2012 

Boldt to Catarina 8"{Route 10 12856) 

Pipeline Segment ID 14 
Review Date 5/9/2012 

COP 6 (Route 10 12867) 
Pipeline Segment ID 15 

Review Date 5/10/2012 

COP 8 4" {Route 10 12873) 

Pipeline Segment ID 16 
Review Date 5/1 0/2012 

RSP Risk Screening Log History 
4/26/2012 3:33 PM 

User Richard Bayle 

Page 2 of3 
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127-South Texas Gathering~ salesforce.com- Unlimited Edition Page 3 of3 

Action Created. 

RSP Action Plans 
Light Ranch 4"- 2013/5/9 

Vivian 4" (NR Segment)- 2013/5/9 

Lassester & Eppright 4"- 2012/8/7 

Brisco Ranch 4" - 2013/5/9 

Brisco Ranch 6" - 2012/8/7 

Brisco Ranch 1A 8"- 2013/5/9 

COP 2 to COPS Tie In- 2013/5/8 

COP 3 4"- 2013/5/8 

COP 4- 2013/5/8 

COP 1 - 2013/5/8 

COP 4" to 6" Crossover- 2013/5/8 

COP 5 to Catarina Terminal 8"- 2013/5/8 

Boldt 6" - 2013/5/8 

Boldt to Catarina 8"- 2013/5/8 

COP 6 - 2013/5/10 

COP 8 4" - 2013/5/1 0 

Copyright© 2000-2012 salesforce.com, inc. All rights reserved. 
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ATTACHMENT C 

Leak Detection and Slack Line Operations 

Investigation and Action Plan Development and 

Implementation Status 
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ATTACHMENT C-1 

Leak Detection and Slack Line Operations 

Investigation and Action Plan Development and 

Implementation Status 

Appendix B Pipeline Segments 



I 
I 

CONSENT DECREE APPENDIX B 
PLM/CPM NAME 

I 1 RP STSRP DPTRP 

2 EP _ELPEP _ABQEP 

I 3 BS_WFL_CSH 

4 BS_COL_WFL 

I 
5 LN2000/63 

6 RP STSRP RCTRP 

7 RP STSRP CHTRP 

8 TL MED OKI 

I 9 RP NCSRP RCTRP 

10 RR_YTS_HLD 

I 
11 RR_HLD_RCS 

12 BOAC 

13 SCS BRM 

14 RP CHTRP DPTRP 

I 15 BS_BJL_BML 

16 BS_BML_COL 

I 17 RP _CMSRP _FOTRP 

18 PB WSN WOO 

19 BF SKH BLN 

I 
20 MG TEN LUM 

21 MG_LUM_EUT _L2 

22 CW PKE WRV 

I 23 MG_LUM_EUT _L3 

24 BF_HAR_SKH 

I 25 CS_ORN_CAL 

26 CAM1 

27 CA PNTCA EMDCA 

I 28 CS CAS CCJ 

29 CS_BLN_CAS 

30 CH_OKY_CUS 

I 31 CA_LSFCA_PNTCA 

32 KE_GOR_BUS 

I 
I 
I 

ATTACHMENT C-1 

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status 
March 1, 2012 through August 31, 2012 

INVESTIGATION ACTION PLANS 

DATE 
FLOWING SHUT-IN REFILL 

DATE ACTION PLAN 
PIPELINE SEGMENT DESCRIPTION CPM SVSTEM(S) STATUS 

COMPLETED 
SLACK SLACK TIME 

DEVELOPED ACTION TAKEN TO DATE1 

STATUS2 

(bbls) (bbls) (min) 

Stroud to Dupont Terminal10" Bypass- 0/S OASyS 7 DNA PLM API RP 1130 Compliant 5/3/2010 0 0 10-15 5/3/2010 DTAs Configured Complete 

El Paso to Albuquerque - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2010 0 100-700 30-60 8/5/2010 
2 CVs installed, DT As 

Complete 
configured LPC added 

Basin Wichita Falls to Cushing - 0/S SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 10/7/2010 0-640 0-3230 10-20 10/7/2010 
CV installed, DTAs configured, 

Complete 
RTTM Installed 

Basin Colorado City to Wichita Falls - 0/S SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 10/7/2010 0 3,000-7,500 10-50 10/7/2010 
DT As configured, Meter installed, 

Complete 
RTTM Installed 

Line 2000/63 SSP SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 8/2/2010 0 550 60 8/2/2010 DTAs Configured Complete 
Stroud to Rapid City Terminal 6" - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2010 0 10-50 15-60 7/1/2010 DT As Configured Complete 
Stroud to Cheyenne Terminal 8"- 0/S OASyS 7 DNA PLM API RP 1130 Compliant 7/21/2010 0 10-30 10-15 7/21/2010 DT As Configured Complete 
Tulsa - Medford to Oki Junction - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/7/2010 0 0 30-90 9/7/2010 DT As Configured Complete 
New Castle to Rapid City Terminal 6" - 0/S (inc WRC 8") OASyS 7 DNA PLM API RP 1130 Compliant 10/1/2010 0 0-30 0-15 10/1/2010 DT As Configured Complete 

Yantis to Healdton OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2010 0 200-300 60-90 7/1/2010 
t;,. Ops Procedure, DTAs Complete 
lconfioured 

Healdton to Cushing OASyS 7 DNA PLM API RP 1130 Compliant 10/26/2010 0 0 30 12/5/2011 
t;,. Ops Procedure, DTAs 

Complete 
Configured, RTU installed 

Bay Marchand/Ostrica to Alliance - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2010 0 0 30 9/1/2010 DT As Configured Complete 
Bumpas Coffeyville to Broom OASyS 7 DNA PLM API RP 1130 Compliant 8/16/2010 0 170 30 8/16/2010 DTAs Configured Complete 
Cheyenne South to Dupont - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/23/2010 0 0 10-15 9/23/2010 DTAs Configured Complete 

... 
Meter & CV installed, DTAs Basin Jal to Basin Midland - 0/S SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 10/7/2010 0 2750 20 3/30/2011 
configured RTTM Installed 

Complete 

Basin Midland to Colorado City - 0/S SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 9/23/2010 0 3800-4000 30-45 3/30/2011 
2 Meters installed, DT As 

Complete 
confiqured RTTM Installed 

Commerce City to Fountain - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2010 50-75 150-200 30-60 7/1/2010 
t;,. Ops Procedure, DTAs Complete 
lconfioured 

Wasson to West Odessa - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/15/2010 0 600 25 9/15/2010 DTAs Configured Complete 
Stockholm to Blaine 0/S OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2010 665 665-950 60-90 12/5/2011 DTAs Configured In Progress 
Ten Mile to Lumberton 14" OASyS 7 DNA PLM API RP 1130 Compliant 6/1/2010 0 75 25 7/2/2010 DTAs Configured Complete 

Eucutta to Lumberton Line 2 OASyS 7 DNA PLM API RP 1130 Compliant 6/1/2010 150 150-200 30 4/14/2011 t;,. Ops Procedure, DTAs Complete 
Confiaured. CV ln<:t"ll"rl 

Capwood - Patoka East to Wood River- 0/S OASyS 7 DNA PLM API RP 1130 Compliant 8/16/2010 0 370 30 8/16/2010 DTAs Configured Complete 

Lumberton to Eucutta line 3 OASyS 7 DNA PLM API RP 1130 Compliant 9/27/2010 50 75 25-30 4/14/2011 RTU installed, DTAs Configured Complete 

Harpers Ranch to Stockholm - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 8/16/2010 150 175-200 60-90 6/9/2011 
Meter & RTU ordered, DT As 

In Progress 
Confiqured 

Orion to Calumet OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2010 120 600 120 6/9/2011 
BV, CV, & RTU installed, DTAs 

Complete 
Confiaured 

Clovelly to Alliance I Murphy- 0/S OASyS 7 DNA PLM API· RP 1130 Compliant 9/1/2010 0 0 15 9/1/2010 None Required Complete 
Pentland to Emidio - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2010 0 200 10 9/1/2010 DTAs Configured Complete 
CASHION CASHION - CIMARRON - CUSHING 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/9/2010 0 600-900 30-40 12/5/2011 CV installed, DTAs Configured Complete 

Blaine to Cashion - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2010 0 800 45 12/5/2011 
CV and RTU installed, DT As 

Complete 
Confiqured 

Oklahoma to Cushing OASyS 7 DNA PLM API RP 1130 Compliant 10/20/2010 0 775 80 6/9/2011 CV installed, t;,. Ops Procedure, Complete 
IOTAs Confiaured 

Las Flores to Pentland - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2010 430 550 20 9/1/2010 
t;,. Ops Procedure, DTAs Complete 
Confiaued 

Gorham to Schurr OASyS 7 DNA PLM API RP 1130 Compliant 11/10/2010 0-400 400 60-90 6/9/2011 
CV & 3 Meters ordered, DTAs 

In Progress 
Confiaured 
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DATE COMPLETED 

5/3/2010 

4/26/2011 

7/18/2011 

7/18/2011 

8/2/2010 

7/1/2010 

7/21/2010 

9/7/2010 

10/1/2010 

10/1/2010 
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9/1/2010 

8/16/2010 

9/23/2010 

5/23/2012 

7/18/2012 

9/30/2010 

10/28/2010 

7/2/2010 

6/21/2012 

8/16/2010 

1/16/2012 

12/8/2011 

9/1/2010 

9/1/2010 

4/18/2012 

4/2/2012 

3/20/2012 

10/28/2010 
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CONSENT DECREE APPENDIX B 

I 
PLM/CPM NAME 

33 CS_ELK_COY 

34 SP SDWSP KCXSP 

35 CS VER CAL 

I 36 GM GMD HMA 

37 SHI_PLM1 

II 
38 C_PLMOB 

39 ND_RHM_MRM 

40 AT TRU SHG 

41 FD RBU CBK 

II 42 SP _CSRSP _DRVSP 

43 KW_TRN_HRN 

44 ND MRM BAK 

ll 45 KE_NES_HOG 

46 RR_HWK_QMN 

47 BF KAU ORN 

II 48 MG CHU TEN 

49 GM_CAI_COC 

50 SP TIPSP SPBSP 

II 
51 C PLM23 CRSA 

52 MG_EUT_YCK 

53 SP WESNJ CGVRW 

54 AR HAY BUM 

IJ 55 SP FLO MIDSP 

56 CA BELCA LIGHT 

57 AT BDK PAP 

IJ 
58 MG_TEN_MOS 

59 PG 10GPG LAKPG* 

PG 10GPG LAKPG 

60 RR_QMN_YTS 

IJ 
61 SP GLCSP MIDSP 

62 SP OWNSP BLLSP 

63 NM_DLH_JAL 

64 C PLM12 PWFL 

65 SP GRWSP MIDSP 

66 CH_HWT_TSY 

67 El BUR DCK 

ll 68 CA ALHCA BELCA 

11 

11 
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ATTACHMENT C-1 

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status 
March 1, 2012 through August 31, 2012 

INVESTIGATION ACTION PLANS 

DATE 
FLOWING SHUT-IN REFILL 

DATE ACTION PLAN 
PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS 

COMPLETED 
SLACK SLACK TIME 

DEVELOPED ACTION TAKEN TO DATE1 

STATUS2 

(bbls) (bbls) (min) 

Elk City to Colony OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 0 100-300 5-10 11/1/2010 None Required Complete 

Sulfur Draw to Ken Cox - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/12/2010 0 0 5-10 10/12/2010 None Required Complete 

Verdon to Calumet OASyS 7 DNA PLM API RP 1130 Compliant 9/23/2010 0 70 30-60 12/5/2011 DTAs Configured In Progress 

Golden Meadow to Liretta OASyS 7 DNA PLM API RP 1130 Compliant 8/31/2010 0 0 10-20 8/31/2010 DTAs Configured Complete 

Sandhills to Crane OASyS 7 DNA PLM API RP 1130 Compliant 11/10/2010 500 500 150 4/13/2011 
Meter installed, CV & RTU 

In Progress 
ordered DT As Confiaured 

Delek to Tyler OASyS 7 DNA PLM API RP 1130 Compliant 6/1/2010 10 100 40 9/1/2011 MOV installed, DTAs Configured Complete 

Rhame to Marmarth OASyS 7 DNA PLM API RP 1130 Compliant 12/1/2010 550 550 60 6/14/2011 CVordered In Progress 

Trunkline to Shell Gibson OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 0 0 5 11/1/2010 DT As Configured Complete 

Ross Bayou to Canebrake OASyS 7 DNA PLM API RP 1130 Compliant 10/15/2010 0 0 0 10/15/2010 DTAs Configured Complete 

Coates to Driver - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 8/25/2010 0 0 0 8/25/2010 DTAs Configured Complete 

Trenton - Herndon 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/17/2010 320 450 240 6/9/2011 
CV & Meter installed, DTAs 

Complete 
Confiaured 

Marmarth to Baker OASyS 7 DNA PLM API RP 1130 Compliant 11/24/2010 700-1000 700-1000 30-45 4/18/2011 CV ordered, DTAs Configured In Progress 

Ness City - Riverside - Hodgeman 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/21/2010 0 75-250 60-120 6/9/2011 
CV & Meter ordered, DT As 

In Progress 
Confiaured 

Hawkens to Quitman OASyS 7 DNA PLM API RP 1130 Compliant 10/28/2010 0 20-40 10-15 10/28/2010 DT As Configured Complete 

Kaufman to Orion - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/10/2010 0 0 0 11/10/2010 None Required Complete 

Chunchula to Ten Mile OASyS 7 DNA PLM API RP 1130 Compliant 11/19/2010 0 150-200 15-20 11/19/2010 DTAs Configured Complete 

Cailou Island to Cocodrie OASyS 7 DNA PLM API RP 1130 Compliant 9/28/2010 0 0 0 9/28/2010 None Required Complete 

Tippett to Patterson - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 12/2/2010 0 0 10 12/2/2010 None Required Complete 

Crain Ranch to Sabine OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 0 0 0 11/1/2010 None Required Complete 

Eucutta to Yellow Creek OASyS 7 DNA PLM API RP 1130 Compliant 7/6/2010 0 120-160 10-20 7/6/2010 DT As Configured Complete 

Westbrook to China Grove - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/26/2010 0 10-30 10 10/26/2010 None Required Complete 

Arklatex OASyS 7 DNA PLM API RP 1130 Compliant 10/26/2010 0 100-300 30 9/1/2011 
!!. Ops Procedure, DTAs In Progress 

Floyd to Midland - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/28/2010 0 5-20 3-5 10/28/2010 None Required Complete 

Belridge Light Incoming - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 0 0 0 11/1/2010 None Required Complete 

Burns Dock to Patterson OASyS 7 DNA PLM API RP 1130 Compliant 11/16/2010 0 20-40 5-10 11/16/2010 DT As Configured Complete 

Ten Mile to Mobil Ship 14" OASyS 7 DNA PLM API RP 1130 Compliant 11/18/2010 450 450 15-45 4/14/2011 DTAs Configured In Progress 

EKV/LAKICOL via L65 OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 370 370 60 3/23/2011 CVinstalled Complete 

EKV/LAKICOL via L50 OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 170 170 20 3/23/2011 CV installed Complete 

Quitman to Yantis OASyS 7 DNA PLM API RP 1130 Compliant 10/1/2010 0 0 0 10/1/2010 DTAs Configured Complete 

Glasscock to Midland - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/1/2010 0 0-30 10-20 10/1/2010 DT As Configured Complete 

Owens to Ball - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/15/2010 115 150-200 30-60 4/13/2011 RTU installed, DTAs Configured In Progress 

Dollarhide to Jal OASyS 7 DNA PLM API RP 1130 Compliant 10/11/2010 0 225-300 60 4/19/2011 
!!. Ops Procedure, DTAs Complete 
f'nnfinooroti 

Powell to Floyd - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/28/2010 0 50-150 10-20 10/28/2010 DTAs Configured Complete 

Greenwood to Midland - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/9/2010 0 10-20 5 11/9/2010 None Required Complete 

Cherokee Hewitt to Tussy OASyS 7 DNA PLM API RP 1130 Compliant 10/20/2010 0 775 80 10/20/2010 Remove from service Complete 

Burns Terminal to Burns Dock OASyS 7 DNA PLM API RP 1130 Compliant 11/8/2010 0 0 0 11/8/2010 None Required Complete 

Aera Lost Hills to Belridge - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 12/1/2010 0 0 0 12/1/2010 None Required Complete 
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10/12/2010 

8/31/2010 

12/16/2011 

11/1/2010 
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ATTACHMENT C-1 

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status 
March 1, 2012 through August 31, 2012 

INVESTIGATION ACTION PLANS 

CONSENT DECREE APPENDIX 8 DATE 
PLM/CPM NAME 

PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS 
COMPLETED 

CH_TSY_OKY Tussy to Oklahoma City OASyS 7 DNA PLM API RP 1130 Compliant 10/20/2010 

AT COA PAP Coastal to Patterson Pump OASyS 7 DNA PLM API RP 1130 Compliant 10/14/2010 
SP HNYSP CSRSP Hanley to Coates Ranch OASyS 7 DNA PLM API RP 1130 Compliant 10/6/2010 
RP DPTRP CMSRP SOUTH Dupont - Commerce City South - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 12/1/2010 
RP CMSRP DPTRP Commerce City to Dupont North - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/29/2010 

BS CFL CNC Basin Conoco Falls to Conoco - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/1/2010 
JP ELPJP JUAJP El Paso to Juarez- 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/27/2010 

CFD PLM4 Cranfield Truck to Cranfield OASyS 7 DNA PLM API RP 1130 Compliant 10/5/2010 
PG LAKPG KEYPG Lake to Kelly 1 0" Line 1 - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/1/2010 
ST GWS VLO George West to Valero OASyS 7 DNA PLM API RP 1130 Compliant 10/11/2010 
PG EDACA LAKPG Derby to Lake 8" Line 2 - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 
BRGLK BUR Bridger Lake Station 8 to Burns Terminal - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/27/2010 

*PG_1 OGPG_LAKPG was divided into 2 separate PLMs -- PG_18EPG_L65PG and PG_1 OGPG_L50PG -- in order to improve the fidelity of the leak detection on that segment. 

1 Action Taken To Date 

In Development: Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined. 
None Required: No action required. Current CPM leak detection tolerances are adequate or Slack-Line Operations are not present. 
A Ops Procedure: Operating procedures for the applicable Segments of Pipeline including the "start-up" and "shut-in" procedures have been revised. 
BV, CV, MOV ordered/installed: Block valves (BV), Motor operated valves (MOV), or pressure control devices (CV) have been installed. 

DTAs Configured: CPM alarm limits have been adjusted to account for the expected refilling of the slack volumes. 
LPC Added: Line-pack correction has been added to the CPM to compensate for changes in pipeline inventory. 

Meter ordered/installed: Meter has been installed to improve the line balance between the originating and terminating stations. 
Remove from service: All or a portion of the pipeline has been removed from the CPM segment. 
RTTM Installed: Real time transient model has been configured to provide enhanced leak detection on the pipeline segment. 
RTU ordered/installed: Remote Terminal Unit has been installed at a field site in order to transmit recorded pressure and/or flow and/or temperature measurements back to SCADA. 

FLOWING SHUT-IN REFILL 
DATE 

SLACK SLACK TIME 
DEVELOPED ACTION TAKEN TO DATE1 

(bbls) (bbls) (min) 

0 775 80 6/9/2011 CV installed, C.. Ops Procedure, 
DT As C< ,f;n, ·~ 

0 0 5 10/14/2010 None Required 

0 0 0 10/6/2010 None Required 
0 0 0 12/1/2010 None Required 

0 0 0 11/29/2010 None Required 

0 0 5 10/1/2010 None Required 

0 10-20 5 9/27/2010 DTAs Configured 

0 20-30 5-10 10/5/2010 None Required 
0 0 5 10/1/2010 None Required 

0 0 3 10/11/2010 None Required 

300 300 60 10/28/2011 CV Ordered, DT As Configured 

0 0 5 9/27/2010 None Required 

2 Action Plan Status I 

ACTION PLAN 

STATUS2 

Complete 

Complete 

Complete 
Complete 
Complete 

Complete 
Complete 

Complete 
Complete 
Complete 

In Progress 
Complete 

In Development: Action Plan is being developed. Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined; some measures may be implemented prior to an action plan being developed. 

In Progress: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system is being implemented. 
Complete: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system have been implemented. 
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ATTACHMENT C-2 

Leak Detection and Slack Line Operations 

Investigation and Action Plan Development and 

Implementation Status 

Additional 30 Pipeline Segments 
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I CONSENT DECREE 

ADDITIONAL 30 SEGMENTS OF PIPELINE 
PLM/CPM NAME 

1 AK_HSSAK_CCVAK 

2 AT S62AT SHGAT I 
3 BC VNCBC CHV 

4 CA BELCA PGSCA 
5 CH HWTCH NU5CH 
6 CW PTT PTK I 
7 DK FBGD DDGDK 

8 FR_C8KFR_CFDFR 

9 FR DLDFR CBKFR I 
10 HB_TOMHB_JALNM 

I 11 L2_LAP63_WHY63 

12 MG BAYMG HLBMG 

13 RL_ROBRL_STYRL 

14 RN CASRN FLMRN I 
15 RN_EDGRN_5CKRN 

16 RN FLMRN CHERN 

17 RN GRYRN FLMRN 24 

18 RN HAMRN KBSRN I 
19 RN_RENRN_SCKRN 

20 RN SCKRN CASRN I 
21 RS GRGRS WAHRS 

22 RS ILSRS WAMRS 
23 RS LBPRS GRRS 

24 RS_WAMRS_GRGRS I 
25 5L BSESL COCSL 

26 SP DRVSP MCTIR 
27 WT GOLWT MIDWT I 
28 WT GOLWT MIDWT PMT 

29 WT MCTIR MIDIR 

30 WT_MIDMP _CCYMP I 
I 
I 
I 
I 

ATIACHMENT C-2 

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status 
March 1, 2012 through August 31, 2012 

INVESTIGATION ACTION PLANS 

DATE 
FLOWING SHUT-IN REFILL 

DATE ACTION PLAN 
PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS 

COMPLETED 
SLACK SLACK TIME 

DEVELOPED ACTION TAKEN TO DATE1 

STATUS2 

(bbls) (bbls) (min) 

Haynesville Storage to CalumeUCotton Valley OASyS 7 DNA PLM API RP 1130 Compliant 6/20/2011 0 60-90 30 9/1/2011 
il Ops Procedure, DTAs Complete 
f'nnfinoor=f 

Station 62 to Shell Gibson OASyS 7 DNA PLM API RP 1130 Compliant 8/1/2011 0 0 0 8/1/2011 None Required Complete 
Venice to Chevron OASyS 7 DNA PLM API RP 1130 Compliant 5/2/2011 0 0 0 5/2/2011 DTAs Configured Complete 

Belridge to Pentland OASyS 7 DNA PLM API RP 1130 Compliant 5/16/2011 300 1800 120 5/19/2011 CV installed, RTU ordered In Progress 
Hewitt to NuStar OASyS 7 DNA PLM API RP 1130 Compliant 10/14/2010 0 0 0 10/14/2010 None Required Complete 
Patoka Truck to Patoka Station OASyS 7 DNA PLM API RP 1130 Compliant 7/27/2011 0 0 0 7/27/2011 None Required Complete 
Fryburg to Dodge OASyS 7 DNA PLM API RP 1130 Compliant 12/21/2010 300 300-400 120 12/21/2010 CV installed, DTAs Configured Complete 

Canebrake to Cranfield OASyS 7 DNA PLM API RP 1130 Compliant 6/16/2011 0 150 20 6/16/2011 il Ops Procedure, DTAs Complete 
1.-.. ·"· RTU installed 

Delhi Denbury to Canebrake OASyS 7 DNA PLM API RP 1130 Compliant 5/2/2011 0 25 10-15 5/2/2011 DTAs Configured Complete 

Thomas to Jal OASyS 7 DNA PLM API RP 1130 Compliant 5/3/2010 0 300-700 300-420 5/6/2010 il Ops Procedure, DTAs Complete lr-, ,fino •" 

LA Pump to West Hynes SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 5/3/2010 0 150-400 30 5/6/2010 
CV Installed, DTAs Configured, 

Complete 
Meter Installed 

Bay Springs to Heidelberg OASyS 7 DNA PLM API RP 1130 Compliant 8/1/2011 0 0 10 8/1/2011 RTU Installed Complete 

Robinson Lake to Stanley OASyS 7 DNA PLM, ATMOS API RP 1130 Compliant 4/25/2011 0 0 0 4/25/2011 DTAs Configured Complete 
Pioe 

Casper to Guemsey/Ft Laramie OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2011 0 120 20 7/1/2011 DTAs Configured Complete 

Edgerton to Salt Creek OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2011 0 120 18 7/1/2011 DTAs Configured, RTU Installed Complete 

Ft Laramie to Cheyenne OASyS 7 DNA PLM API RP 1130 Compliant 12/15/2010 0 300-500 30-40 1/6/2011 CV installed, DTAs Configured Complete 
Guernsey to Ft Laramie 24" OASyS 7 DNA PLM API RP 1130 Compliant 1/6/2011 100-2000 1500-2100 60-90 1/6/2011 CV installed, DTAs Configured In Progress 
Hamilton Dome to Kirby OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2011 0 0 55 7/1/2011 DTAs Configured Complete 

il Ops Procedure, DTAs 
Reno to Salt Creek OASyS 7 DNA PLM API RP 1130 Compliant 6/28/2011 80 80 15 6/28/2011 Configured, RTU Installed, Meter In Progress 

lnrn,.red 
Salt Creek to Casper OASyS 7 DNA PLM API RP 1130 Compliant 7/25/2011 0 1200 270 7/25/2011 CV installed, DTAs Configured Complete 
Granger to Wahsatch OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2011 200 600 45 7/1/2011 CV installed, DTAs Configured Complete 
lies to Wamsutter OASyS 7 DNA PLM API RP 1130 Compliant 2/7/2011 0 0 30-40 2/7/2011 DTAs Configured Complete 
LaBarge to Granger OASyS 7 DNA PLM API RP 1130 Compliant 12/20/2010 600 875 150 12/20/2010 CV installed, DTAs Configured Complete 

Wamsutter to Granger OASyS 7 DNA PLM API RP 1130 Compliant 5/3/2011 0 500 120 5/3/2011 il Ops Procedure, DTAs Complete 
IConfiaured 

Bay St Elaine to Cocodrie OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2011 0 0 0 9/1/2011 None Required Complete 
Driver to McCamey OASyS 7 DNA PLM API RP 1130 Compliant 6/15/2011 0 50-150 25-60 6/28/2011 CV Ordered, DTAs Configured In Progress 
Goldsmith to Midland #1 1 0" OASyS 7 DNA PLM API RP 1130 Compliant 8/1/2011 0 200-500 40 8/1/2011 CV Ordered, DTAs Configured In Progress 
Goldsmith to Midland #2 8" OASyS 7 DNA PLM API RP 1130 Compliant 4/1/2011 0 100-200 15-30 4/1/2011 CV Installed, DTAs Configured Complete 
McCamey to Midland OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2011 0 200 20 7/1/2011 DTAs Configured Complete 

Midland Mesa to Colorado City OASyS 7 DNA PLM API RP 1130 Compliant 4/4/2011 5000 7000 120 7/5/2011 2 CVs Installed, DTAs In Progress 
lconfiaured 
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DATE COMPLETED 

2/6/2012 

8/1/2011 
5/2/2011 

10/14/2010 

7/27/2011 

4/2/2012 

4/27/2012 

5/2/2011 

6/2/2010 

9/3/2010 

8/1/2011 

4/25/2011 

7/1/2011 

7/21/2011 

12/15/2011 

7/1/2011 

1/3/2012 

5/6/2012 
2/7/2011 

2/10/2011 

7/22/2011 

9/1/2011 

5/24/2011 
7/1/2011 
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ATIACHMENT C~2 

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status 
March 1, 2012 through August 31, 2012 

1 Action Taken To Date 
In Development: Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined. 

None Required: No action required. Current CPM leak detection tolerances are adequate or Slack-Line Operations are not present. 
11 Ops Procedure: Operating procedures for the applicable Segments of Pipeline including the "start-up" and "shut-in" procedures have been revised. 
BV, CV, MOV ordered/installed: Block valves (BV), Motor operated valves (MOV), or pressure control devices (CV) have been installed. 

DTAs Configured: CPM alarm limits have been adjusted to account for the expected refilling ofthe slack volumes. 

LPC Added: Line-pack correction has been added to the CPM to compensate for changes in pipeline inventory. 
Meter ordered/installed: Meter has been installed to improve the line balance between the originating and terminating stations. 

Remove from service: All or a portion of the pipeline has been removed from the CPM segment. 
RTTM Installed: Real time transient model has been configured to provide enhanced leak detection on the pipeline segment. 
RTU ordered/installed: Remote Terminal Unit has been installed at a field site in order to transmit recorded pressure and/or flow and/or temperature measurements back to SCADA. 

2 Action Plan Status 
In Development: Action Plan is being developed. Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined; some measures may be implemented prior to an action plan being developed. 

In Progress: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system is being implemented. 
Complete: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system have been implemented. 
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ATIACHMENTD 

Re_vised Tables Summarizing Expenditures 

Associated with Consent Decree Section V.lS.F. 
(Anode Beds, Internal Corrosion Control and Close Interval 

Surveys) 
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ATTACHMENT E (Revised
1

) 

Summary of Expenditures Associated with Consent Decree Sectionn V.lS.F. 

Cummulative 
Number Number Number Consent Total Total Expenditures 

Installed/Replaced Installed/Replaced Installed/Replaced Decree Expenditures 2011 

20102 Jan 1- Aug 16, 20113 to Date Goal 2010 (Jan 1st- Aug 16th) 

{Au~ 16. 2011) 

Anode Bed/ 78 32 110 120 $2,064,265 $976,911 

Rectifier Installation 

Number Cummulative 
Consent Total Total Expenditures 

Number Installed Number Installed to Installed 
Jan 1 - Aug 16, 20113 Decree Expenditures 2011 

20102 Date 
Goal 2010 (Jan 1st- Aug 16th) 

lAue 16. 2011) 
Corrosion Inhibitor/ 

$35,329 $183,206 
Biocide Injection 

76 29 105 None 

Miles Completed to Consent Total Total Expenditures 
Miles Completed Miles Completed Date Decree Expenditures 2011 

20102 Jan 1 - Aug 16, 2011 3 (Aug 16, 2011) Goal 2010 (Jan 1st- Aug 16th) 

Close Interval Surveys 
1921 483 2404 2400 $1,436,825 $529,168 

1- This a revised version of Attachment E provided in the Semi-Annual Compliance Status report dated September 20, 2011. 
1

- As of December 20, 2010 Monthly Report 
2

- As of August 16, 2011 Monthly Report 

Total Cummulative Expenditures on All 
V.F.Items 

(through February 28, 2011} 

Consent Decree Goal 

%of Goal 

I 

Total Expenditures 2010 
to Aug 16, 2011 

$3,041,176 

Total Expenditures 2010 
to Aug 16, 2011 

$218,535 

Total Expenditures 2010 
to August 16, 2011 

$1,965,993 

$5,225,704 

$6,000,000 

87.10% 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

ATTACHMENT E (Revised
1

) 

Summary of Expenditures Associated with Consent Decree Sectionn V.lS.F. 

Cummulative 
Number Number Number Consent 

Installed/Replaced Installed/Replaced Installed/Replaced Decree 

20102 Jan 1 - Feb 28, 2011 3 to Date Goal 

(Feb 28 2011) 

Anode Bed/ 78 0 78 120 

Rectifier Installation 

Number Cummulative 
Consent 

Number Installed Number Installed to Installed 
Jan 1 - Feb 28, 20113 Decree 

20102 Date 
Goal 

(Feb 28, 2011) 
Corrosion Inhibitor/ 

Biocide Injection 
76 0 76 None 

Miles Completed to Consent 
Miles Completed Miles Completed Date Decree 

20102 Jan 1- Feb 28, 20113 {Feb 28, 2011) Goal 

Close Interval Surveys 
1921 0 1921 2400 

1- This a revised version of Attachment E provided in the Semi-Annual Compliance Status report dated March 20, 2011. 
2

- As of December 20, 2010 Monthly Report 
3

- As of February 28, 2011 Monthly Report 

Total Total Expenditures 

Expenditures 2011 

2010 (Jan 1st- Feb 28th) 

$2,064,265 $0 

Total Total Expenditures 

Expenditures 2011 

2010 (Jan 1st- Feb 28th) 

$35,329 $0 

Total Total Expenditures 

Expenditures 2011 

2010 (Jan 1st- Feb 28th) 

$1,436,825 $0 

Total Cummulative Expenditures on All 

V.F.Items 

(through February 28, 2011) 

Consent Decree Goal 

%of Goal 

Total Expenditures 2010 

to Feb 28, 2011 

$2,064,265 

Total Expenditures 2010 

to Feb 28, 2011 

$35,329 

Total Expenditures 2010 

to February 28, 2011 

$1,436,825 

$3,536,419 

$6,000,000 

58.94% 
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Number 

Installed/Replaced 

20101 

Anode Bed/ 78 

Rectifier Installation 

Number 

Installed 

20101 

Corrosion Inhibitor/ 
Biocide Injection 

76 

Miles Completed 

20101 

Close Interval Surveys 
1921 

1
- As of December 20, 2010 Monthly Report 

2
- As of December 31, 2011 Monthly Report 

ATTACHMENT E 

Summary of Expenditures Associated with Consent Decree Sectionn V.lS.F. 

Cummulative 
Number Number 

Installed/Replaced Installed/Replaced 

Jan 1 -Aug 16, 2011 2 to Date 
(Aug 16 2011) · 

82 160 

Cummulative 
Number Installed Number Installed to 

Jan 1 - Aug 16, 2011
2 Date 

lAue: 16 2011} 

29 105 

Miles Completed to 
Miles Completed Date 

Jan 1 - Aug 16, 2011
2 (Aug 16, 2011) 

483 2404 

Consent 

Decree 

Goal 

120 

Consent 

Decree 

Goal 

None 

Consent 
Decree 

Goal 

2400 

Total Total Expenditures 

Expenditures 2011 

2010 (Jan 1st- Aug 16th) 

$2,064,265 $2,561,141 

Total Total Expenditures 

Expenditures 2011 

2010 (Jan 1st- Aug 16th) 

$35,329 $183,206 

Total Total Expenditures 

Expenditures 2011 

2010 (Jan 1st- Aug 16th) 

$1A36,825 $529,168 

Total Cummulative Expenditures on All 
V.F.Items 

(through February 28, 2011) 

Consent Decree Goal 

%of Goal 

Total Expenditures 2010 

to Aug 16, 2011 

$4,625A06 

Total Expenditures 2010 

to Aug 16, 2011 

$218,535 

Total Expenditures 2010 

to August 16, 2011 

$1,965,993 

$6,809,934 

113.50% 
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